VB/1-70 Superfund Site Weekly Budget Summary #57
Phase lll Rapid IV, 8A Contract # WO128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 ' 711512005
:-"'SEA":‘Y Corps Start Date:  16-Jun-04 )
ngineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised) st)laﬁﬁn ln)mciiﬁ HrlullillTllmllD

2029701

Original T.0, Cost $ 3,056,170.00

Budget Summary:

Task: l Original Eudget [ Current §$t T ThisWeek | Costio Date |
Madifications: (2) $ 474111142 [indirect Conts:
Current T.0. Cost $ 7.797,281.42 Construction Work Plan $ 585072 |9 255824 | § - $ 431.80
Mobilization/Crew Rotation $ 5692690 |% 139602651 % 1731698 113426.06
Originat Fee: @ 6.37% $ 183,020.00 |Site Admin & Indirects $ 217,389.74 | $ 806,192.84 | $ 11,134 11| $§ 591,371.03
Maodification Fee: @6.37% § 283,922.01 Per Diem & Lodgi_g_g $ 18171963 |$ 37201576 | § 452318 |$§ 306,226.19
Totai Fee: $ 466,942.91 (Home Office Support $ 1664743 | % 29,383.97 | $ - $ 3,448.41
Final Report/Proj Close-Out | $ 1414374 |$ 2421897 | $ - |3 -
Current T.0.Funds: $ 7.330,338.51 Direct Costs:
' Site Set-up/Maintenance 3 712426 |3 168864518 - 1§ 17,009.88
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav | $ 59901733 172,126.351% 317228 1% 12811577
1} None $ - Removal, Impacted Soils $ 285,0689.22 | $ 1.064,37’@0 $ 11,766.07 | § ?-?14.825.53
|T&D, impacted Soils $ 52668680 | § 520053916 |$ 886856 |$ 476,892.98
Current T.0.Funds: $ 7.330,338.51 [Sampling & Analysis $ 10,320.38 | § 306678351 % 147831 % 23,772.65
Site Costs to date: $ 494207379 Restoration/Backfill $ 473788101 % 1874415301 % 2856766198 143153624
Site Funds Availabte: ~ [$_ 2,386,264.72 | Sod/Seed $_ 187,37640 |9 70470423 |$ 0740669 44588699
Excludes: Fes, Fixed Price Subcontracts Garden/Flwr Beds $ 11,71080 | § 6175318 | % 51629 | § 53,050.80
["Rock/Mulch/Misc GndCv___ | $ 82,562.70 | $  239,357.31 | 8 4,720.06 | $__ 195,935.98
Costs to Date T.0. #1: (Fee Excluded) | Sprinkler Systems $ - $ 21 1.8751 11% - $ 101782865
Indirect Costs: 21% $ 1,014903.49 Post Construction Maint. % 101,750.90 | $ 3331879 | $ 12‘39 $ 2081173
Direct Costs: 79% $ 3,927,171.20 Site Co-ord, Follow Up As Bits | $ 5090170 |% 11180739 % 108732 | % 103,103.23
$ 4,942,074.69 Site Teardown 3 915230 )% 915230 |$ - 13 - |
This week: Community Air Monitoring $ 333970 | % 45811.72 | % 24144 | § 30,459.07
Indirect Costs: 19% $ 17,388.98 Fuei/Qil Misc Field Suppl?es $ 6494660 |% 12754573|% 2502968 112,249.35
Direct Costs: 81% $ 73,137.60 ASARCO Support $ 126175 % 8,960.011% - $ 2,326.15
$ 90,526.58 Site Co-ord, ASARCO 100 3 - $ 81,082.431 % 89268 | % 44 266.08
LBP Comm Mtg Support $ - |8 2737500 (% - |$ 1967102
Daily Burn Rate: (Raw, 4 Week Avg) |LBP Assesment $ 14312220138 26186344 % - |9 5475.00
Indirect Costs: $ 2,276.01 LBP Abatement $ 35244730[% 352447303 - $ -
Direct Costs: $ 7,806.13 Rounding Adjustment $ 002}% {0.90)
$ 10,082.13 ree $ 18302000 |3 45694291 [ % - $ 466,942.91
~ Excludes Foe, Fixed Price Subs Totals $ 305617000 (% 779728142 | % 90,526.60 { $ 5,409,016.70

Site Funds Avaiable Until: {  3/8/2006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)




VB/I-70 Superfund Site Weekly Cost Summary #57

Phase Hi Rapid 1V, 8A Contract# W9128F-04-D-0029 Costs Thru;

Denver, Colorado Task Order #0001 Award Date  10-Jun-04 7/15/2005
Start Date  16-Jun-04

Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops {Revised)

Page20f5
| Treumer2005 |s 2678062088 301868.72|$ 636237991 ]$ 786008.85|8 43672901 |% 1460850 | % 466942.91 | 1$ 531848998 |
Date Labor Per Diem TEquipment Material | Subcontracts | Analytical I:g.e Daily Total Total Phase |l
719120086 $ 550095(% 55845|% 162453[$ 2,105.05 7761 % - $ - ; 9,796.74 | § 5,328,286.72
7110/2005 | $ 564.09 | $ 584.181 % . $ 6261% - $ - 1% . $ 1,154.53 | $ 5,329,441.25
7/11/2005 |$ 8,380.23 | % 67151 |% 1624538 1.137.3218% 77618 147839 - $ 11878181 % 5341.418.43
7112/2005 |$ 6,69835|% 613.38[% 184654|% 1469663(% 7781 % - $ - 3 2366266 1% 5,365,082.09
7/13/2005 1% 7,128881% 67726 |% 163871]|% 1664208 776 | § - $ - $ 11,116.81 | $ 5376,1968.90
711412005 |$§ 7.827.231% 67726 |% 1638.71]% 189191]|$ 5593145 - $ - $ 17,628.25 | $ 5,393,827.15
7M15/2005 | 3% 8-7h63'19 3 677.26 |$ 187683]% 94051 | § 312282 |8 - $ . $ 1518941 | $ 5,409,016.56
- 3 M 5 . = e - = - —?

This Week $ 44871028 4458308 034065]% 2245088|F B74700]% 14783[% - $ 90,526.58 oo
|To Date $ 2720724008 206320.02]$ 64622056 [ § 008549.73 |5 44547601 |$ 14,756.33 | $ 466,34231 | $ 5,409,016.56
Weekly Cost by Category VB/I-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary #57
ks . Phase lll Rapid IV, 8A Completed To Date Costs Thru;
Denver, Colorado Task Order # 0001 | 298.5 | 7/15/2005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. [ 25 !
Page 3of5
RRIV T.O #0001 (298.5 Sites) _ This Week Total Cost to Date (544.5 sites)
To Date | Cost/Property Totai Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Cosats:
Site Visit $ - $ - $ - 3 - $ 611968 | $ 11.24
Construction Work Plan $ 43180 (% 145($ - $ - $ 13,746.10| % 2525
Mobilization/Crew Rotation $ 113,426.06 | § 379.991% 1731691 % 69268 | % 23844568 | $ 437.92
Site Admin & Indiracts $ 591371031 % 198114 | § 11,134.11 | $ 4,453.64 $ 1.181.33@.38 $ 2,169.65
Per Diem & Lodging $ 308.226.19 | $ 102588 | $ 452318 | % 1,809.27 | § 65237611 | $ 1,198.12
tlom_e_Ofﬁcefil._lpport $ 3448411 % 115581 % - $ - $ 14,078.44 | $ 25.86
Final Report/Proj Close-Out $ - I3 - |3 - 13 - 13 - I3 -
Total Indirect Costs: $ 101490349 (5 3,40001]% 17,366.98 [ § 6,955.59 210613835 | $ 3,868.02
Direct Costs: _
Site Set-up/Maintenance $ 17,009.88 | § 5698 ¢% - $ - $ B6,074.26 | $ 158.08
Site Co-ordination, Pre-Excav | $__ 126,115.77 | § 42020 |$ 317228 |9%  1,26891|9% 32009556 | $ 804.40
'_Removal. Impacted Soils 3 714,825.53 | $ 239473 % 11,766.07 | $ 470643 1% 131281361]$ 2411.04
T&D, Impacted Soils 3 476&2.93 $ 1,587683 | % 886856 1% 3,547.42 | § 841767951 % 1,545.95
Sampling & Analysis $ 23,772651(% 79064 | % 1478313 59.131% 47874721 % 87.92
Restoration/Backfill $ 1,431,536.241% 4795771 % 2856766 |8 11427.0613 24647505918 4,526.63
Sod/Seed $ 4458868.99 1 % 149376 | § 9,74066 | $ 3,006.26 | ¢ 82780769 { % 1,520.31
Garden/Fiwr Beds 3 £3,050.90 | 177721 % $16291% 208.52 1 % 9428184 |8 1?3.15
Rock/MulchMlisc Gnd Cv $ 195,835.98 1 $ 65640 % 472096 [ % 1,888.381% 365,132.30 | $ 670.58
| Sprinkler Systems $ 101782659 34098 | § - Is - |3 101,76265]% 186.93
Post Construction Maint, $ 20811.73 | % 69.721% 128918 5161 9% 2067128 % 54.49
Site Co-ord, Follow Up As Bits 3 103,103.23 | § 34540 | % 1,887.32 | % 79493 | § 204,057.99 | § 374.76
Site Teardown $ - $ - $ - $ - $ - 3 -
Community Air Monitoring $ 30,459.07 | $ 102.04 | § 24144 | $ 9658 (% 17272899 | % 317.22
Fuel/Qil Misc Field Supplies $ 112,249.351 % 37604 | % 25029 | $ 100118 % 193,62868 | $ 355.42
ASARCO Support $ =2£_2'6.1 51% 77919 - $ - 3 587695 | % 10,79
Total Direct Costs: $ 3857.759.101!% 1292382 | % 7224492 |$ 2889797|% 707724506 % 12,997.70
Sub Totals: (Cost/Site) $ 487266269 § 1632383 $ 68963390 $ 3686366 $ 0,183,38445 $  16,866.72
Fee (Prorated for 407 Sites) $ 42089940 $  1,03415 $ - $ 103415 $ 68731057 $ 105254
§ 529356199 § 17,35/98 §  89633.80 $ 36,887.71 9.870695.02 ' $ _ 17,918.26 ;
Gity of Denver Comm Hith Program NIA T N/A $ 44,830.21
Site Co-Ordination ASARCO 100 $ 44 266,08 3 892.68 $ 44,266.08
lLead Based Paint Tasks (3) 3 25,146.02 $ -] $ 25,148.02
Cosis Not Included In site Averages $ 5,362,974.09 $ 90,526.58 $ 998493733




VBI/I-70 Superfund Site Weekly Budget Summary #57
Phase lll Rapid IV, 8A Contract # WS128F-04-D-0029 Costs Thru:
B Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 7/15/2005
us Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Fieid Ops (Revised)
Page 4 0of 5
Site Co-Ordination: As Of: 7/15/2005 Completed Sites (Overall) _ _
_ Task Order #14 } Cross-Over  [Task Order #01 | Total To Date
VB/N-70 . 2003 133 0 0 133
Non-Responders 22 2004 a3 80 213 326
Restorations Agreements 132 2005 0 0 85.5 855
Sched Restoration Appmnt 0 Total 166 80 298.5 544.5
Access Denied 14
Completion Agreements fAvg SF/Site | 3,243 | 3,948 | 3,932 | 3,737 |
ASARCO 100 . *[Avg Cost/Site [ § 18,050.57 | $ 16,429.07 | $ 16,323.83 |§ 16,865.72 |
Restorations Agreements 63
Completion Agreements 0 *|AvgCost/SF | $ 55018 4161% 415]% 451}
* Excludes Fee
[ Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1[3601 Harrison St 5,944 VB/I-70 Avg Cost/Site
23215 Steele St (Ph 1 0f2) 5433
3|3425 Cook St {Spkin) 5,339
1
. ,
g ]
; :
8 '
s iiaiiigggees
11 §% §§§5§85§§ 3 Avg Cost/Site
12 - v (Fee Excluded)
13 Week Ending =8 per. Mov. Avg.
14 vq Cost/Site
Total SF This week 16,716 Note: Graph reflects avg Cost/Site Since Execution of Gross-Qver Contract 1 Apr 04
Remarks:
Total SF Task Order #1 1,173,815 1) Geood weather continues, No delays encountered.
Total SF 2005 368,490 2) Lead Based Paint Assessment continues, Better than expected progress.
Total SF All Contracts (3) 2,034,611 3) 2nd Lead Based paint Assessment subcontract begins.
4) Lagging costs/reconciliation entered into cost tarcking systems, resulting in
somewhat skewed averages for this week. Return to norms anticipated.




VB/I-70 Superfund Site Weekly Budget Summary #57
Phase Iil Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 7/15/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Compietion: 11/8/2005 Field Ops (Revised)
Page 50f5
Forward Look:
_ _ _ Dly Burn Rate _
Task: Current Budget | CosttoDate | Remaining 4 Week Avg | Duration | EsttoCompl | Variance |
Indirect Costs:
Construction Work Plan $ 2,559.24 | % 431803 212744 |3 - LS $ - $ 2,127.44
Mobilization/Crew Rotation $ 139,602.65[$  11342606|% 261765918  235.07 113 $ 26,562.83 | $ (386.24)
Site Admin & Indirects $ 806,192.84 | § 561,371.03($  214,821.81 |3 1,376.50 113 $ 155,544.14 | § 59,277.67
Per Diem & Lodging 3 372,015.76 | §  306,226.19 ($  65,789.57 |  664.44 113 3 75,081.64 | $ (9.292.07)
Home Office Support $ 29,383.97 | § 344841 |8 2593556 |3 - 113 $ 2593556 | $ R
Final Repor/Proj Close-Out 3 24,218.97 | $ - s 24218973 - LS 3 2421897 | $ -}
Total indirect Costs: $ 13730973435 1014903493 350,06094]9% 2,276.01 $ 307,343.14 | § 51,726.80
Direct Costs: _
Site Set-up/Maintenance 3 16,866.45 | $ 17,00088 | § (123.43)] $ 2.64 3 $ 3,500.00 | $ (3.623.43)
Site Co-ordination, Pre-Excav | § 172,126.35 | 3§ 128,115.77 | $ _ 44.01058 | $ _ 339.63 113 3 38,378.27 | $ 5,632.31
Removal, Impacted Soils $ 1,064,87600|$ 71482553 |$ 350,05047 | $  1,325.24 113 3 149,752.20 | $ 200,298.27 |
T&D, impacted Soits 3 520,539.16 | $ 47689298 |[$ 4364618 | $  1,124.37 113 3 127.054.17 | $ (83,407.99)
Sampling & Analysis 3 30,667.86 1 5 2377265 | § 6,895.23 | $ 166.18 113 $ 21,03850 | $ (14,143 27)
Restoration/Backfill $ 187441530 |9 1431536.24 | 442.87906|8 2511.78 113 $ 283,831.58 | $ 159,047.48
Sod/Seed $  704,704.23 |$ 445886995 25881724]8%  625.55 113 $ 70,686.91 | $ 188,130.33
Garden/Fiwr Beds $ 61,753.18 | § 53,050.90 | $ 8.702.28 | $ 81.66 113 1§ 922710 | $ (524.82)
Rock/Mulch/Misc Gnd Cv 3 239,357.31 | 819503508 |§ _ 43,421.33|% __ 401.06 113 3 4532026 | $ (1,898.93)
| Sprinkler Systems 3 21187511 (% 10178265 | $ 110,092.46 |$ - LS $ 35,500.00 | $ 74,592.46
Post Construction Maint. 3 33,318.79 | § 20,811.73[$  12,507.06 | $ 15.20 K3 3 12.507.06 | $ -
Site Co-ord, Follow Up As Blts | $ 11160739 |$§  103,103.23 | $ 8,504.16 [ 3 306.15 113 $ 34,595.23 | $ (26,091.07)
[Site Teardown $ 9,152.30 | $ B E 9,152.30 | $ R N/A 3 K 5,152.30
Community Air Monitoring $ 4581172 | $ 30459.07 {$  15.352.65 $ 34.49 LS 3 16,31841 | $ (965.76)
Fuel/Oil Misc Field Supplies $ 12754573 |3 112,24935]% 1520638 [$%  260.59 113 $ 2944619 | $ (14,149.81)
ASARCO Support $ 8,960.01 | 232615 | $ 6.633.86 | $ - LS $ 6,633.86 | 3 -
Site Co-Ord ASARCO 100 $ 81,08243 |3  4426608[$% 36816355  200.80 113 $ 22,701.30 | $ 14,115.05
LBP Comm Mig Support $ 27,375.00 | $ 19.671.02 | § 770398 [ $ - LS $ 7,703.98 | $ -
[LBP Assesment $ 261,863.44 | S 54750019 25638844 % - LS 3 256,308.44 | $ -
LBP Abatement $ 352,447.30 | § - |$ 352447.30|% 39068 LS $ 352,447.30 | $ -
Total Direct Costs: $  5.0956,365.08 | 3 392717120 | $ 2.029,19388|$% 7.806.13 $  1,523,030.76 $ 506,163.12
Fee $ 466,942.91]|$  466,942.91 0.00 3 (0.001 § -
[Totals $  7,707,081.42 |5 5400017605 2,380,063.82|$ 1008213 $ 1600073905  557.600.02




Project Costs fat Gurrent Week by Type

VB - 1/70 Phase I1I
Week Ending 7/15/2005
Task-Dosc Extended Labor Per Dlem Equipment Materials Subcontracts Analytical Other Fas
003 Mob/Crew Rotation $ 1,7169 | § 568.72 3 1,17296
004 Site Adminindirects $ 1113491 | & 851212 - $ 1,76808 | $ 80633 |% 46.58
005 Ledging/Per Diem $ 452317 $ 4523.17
010 Site Coord. $ 3172281 % 289413 | % 63.88)] % 278113 63.88
011 Removal $ 1176608 | § 9.860.89 $ 1,897.00
012 T&D $ 886058 | § §,065.95 $ 2,10247 | $ 700.16
013 Sampling Analysis $ 147.03 3 14763
014 Backfill $ 2856765 | % 12,056.73 $ 281473 | % 13,896.20
015 Sod & Seed $ 9,74065 | $ 49267 $ 54754 1 % 8,700.43
016 Garden & Flowers 3 51629 $ 518.29
017 Rock and Mulch $ 472096 | $ 1.542.54 $ 90883 1 % 2.,269.60
018 Post Const. Maint. $ 1289 $ 1289
019 She Coord Follow-up $ 1987331 % 1,587.33
021 Community Air Mon, $ 241.45 $ 24145
022 FOG & Supplies $ 2,502.95 $ 3702 (% 2,465.03
025 Lead Assessment $ - $ -
029 ASARCO 100 Propartie 3 89288 | % 892.68
Totals % 90,526.60 $ 4487192 % 445029 % 984967 $ 2245088 § 874701 % 147.83 % -




Prajrcl Tosts JITD Py Tyon

VB - 1/70 Phase I1I

Friday, July 15, 2005
Task-Desc Extended Labor Per Diem Equipment Materials Subconiracts .Malrllul Other Feo
001 Const. Work Plans $ 43160 % 431,80
003 Mob/Crew Rotation $ 11342603 1 % 84,239.08 $ 49,166.94
004 Site Adminfindirects H 59137098 1 % 41912230 ¢ 101841 % 10635947 | $ 6365383 |8 213354
|005 Lodging/Per Diem $ 308,226.00 | . $  306,226.00 '
006 Home Office 3 344841 |% 344841
009 Site Set-uo/Maint. H 17.00089 | § 14,110.87 % 2,098
010 Site Coord. $ 12011555 | $ 11208397 | 3 - $ 1300965 | $ 2,031.73
011 Removal % 714025531% 566,506.62 $ 15087129 | % 7.357.62
012 T&D $ 476893121 % 348.774.19 ] 12345603 | $ 71433 | % 3.948.57 .
013 Sampling Analysis $ 2377256 | $ - % 176794 | § 72483513 1475626
014 Backfill $ 143153631 | § 880,787.04 $ 18361252 | % 367,136.75
015 Sod & Seed $ 44568661 |$  102832.76 $ 007151 | 8 2244178 | $ 29054096
016 Garden & Flowers 3 53,050.88 $ 53,050.88
017 Rock and Muich $ 195,926.19 | % 55,905.88 $ 2802754 | $ 113808575 | % 116.02
018 Post Const, Maint. $ 2081172 % 120685.26 $ 613846 % 2,608.29
019 Site Coord Follow-up $ 103,103.47 | $ 100,492 49 $ 261069
021 Community Air Mon, . $ 30,458.75 $ 1269347 1§ 78040 | $ 1697688 | % -
022 FOG & Supplies 3 112,249.27 | $ - $ 3792 1% 112,18135 | § 30.00
023 ASARCO Support $ 252615 | $ 232615 3 -
025 Lead Assessment $ 5,475.00 $ 5475.00
027 Sprinkler System $ 10176262 | % 286183 3 215782 | % 96,762.97
028 Site Coord ASARCO $ 000]% 0.00 $ -
029 ASARCO 100 Propartie $ 44266.04 | $ 43,754.19 $ 511.88
030 Community Meeting Su s 19,671.01 s 492[(% 1963609 ]
100 Fee ‘ $ 466,942 91 $ 4569429
22 % - [ -
Totals $ 5,409,016.71 $2.720733.95 3306327.84 $ 64622939 $ 80854988 §$44547668 §$ 14756268 % -

5 456.242 4



771672005

Mad 10102 AM
Praject ¥Yariance Report
VB - I/70 Phasa IIT
Friday, July 15, 2005
was Beseription ary | unr|  ortgmel | currentsudget| costTo Date [ compiets “'m"".""
T01_|Construction Wiork Flane 0 §ﬁ!§ 2.55.24 2180 0.8 2,559
003_| Mobiization/rew on 8.00]| EACH 5892800 139,802.28 10?.?_56.3 00.0% 153250
004 |Sitw Admintstration snd_Indirects 4001 MIH 21738074 808.192.84 560,232.12 00.0% 139,657.07
005 |Ledging & Per Diam 4001 MTH 161.719.83 7201576 201,563.09 00.0% 7284907
008 |Home Office S 4.00 | MTH 18,847.43 20,503.97 3,448.41 20.7% 418474
007 _|Final Report (X 3 423,74 8,895.34 - 0% 0,825,354
008 _|Project Close-Out 1.00] 18 71800 14,308.43 = 0.0% 1439383
009 _|She Set-upMaintenance _18.00] WK 7.124.20 18,088.45 18,635,968 100.0% 1,088.50
010 _|5He Conrdination 155.00 | EACH 56.901.73 17212628 120,490.99 100.0% Fil¥il
D11_|Removal Impacted _] 334.75000) SF 285.009.22 1,064,678.00 085.047.35 100.0% _128
D12_{TAD of impacied Solls 540000 | TOM 219, 758.20 520,536.18 451,147 .60 00.0% 53.68
D13_|Sampling & Analysis 24,800.00 | TOM 10,320.38 3068788 18,722.85 00.00 ors
014 |Resturation 53475000 SF 473,788,910 1,874.418.30 1,372, 702.08 00.0% 258
' Sod & Seed 155.00 | EACH 187, 378.40 0470423 631,897.17 00.0% 2,765.01
018 |Qarden & Flowsr Bed 155.00 | EACH 11,710.80 81,753.18 50 184,52 00.0% 327.51
M7 _|Rock Mulch, & Misc 185.00 | EACH 8250270 239.351.1 188,727 63 100.0% 1,204.27
ME_[Post Construction Maimtenance | S34750.00 | SF 101, 76000 33318.78 20,770.38 87.1% 004
HO_|Shte Coordination Followeup 18500 | EACH £0,501.70 111,807.39 6551027 | 100.0% 818.27
| 020 |Sits Teardown & Demobllization 1,00 LS 815230 8152.30 L 0.0% 915230
021_| Comuntly Alr Monltoring 400] MM 3,330.70 45811.72 20653.63 | 100.0% 74142
022 |Fual, Oll, Mise Fleld Suppties $0.00 | DAY &4 940.80 127.545.73 106,243.20 100.0% J08.12 ,
043 lAsarco Support 100 LS 1,261.00 8.980.01 23018 31.1% 7 479.59 X
024 ITAD to Landfill 800.00 | TON 308,530.60 . _ 0% . X
025 lLond Bane Faint Assesment 45000 | EACH 143,122.20 261,863.44 5475.00 8% 32017 )
029 _]Lead Base Palnt Atatement 100.00 | EACH 352.447.30 #47.30 i 0.0% 524 47 36244730 352 447.30 . 0.0%
027 |Sprinkles S _100] LS - 211,878 101,782.82 100.0% 101,782 85 . 101, 782.82 (110,052.50)[ 52.0%
024 _|Shte Coordinalion ASARCO 10000 | EACH .00 8§1,082.42 - 100.0% 81082 - P (81,082.43)] 100.0%
026 _[ASARCO 100 Froperties o] LS 00 .00 35,837.36 | o00o% 36,758.64 - 39.037.38 30,890.38 | MR |
03 _|Community Mesting Support 00 LS .00 27,375.00 10,180.63 100.0% 8,882.31 - 10,160.93 {17,214.07)] -82.6%
00 [Foe 0] LS 183,020.00 468 042t 480,942 01 00.0% 468,042.60 - 46884281 - 0.0% |

Totals 100 LS § 305617225 § 7,797.28202 § 517695711 § 92036146 § S45527.71 $ 5722484.82 uMMmER 26.6%
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